
WBS Task Name % Compl
1 Milestones 0%

2 MI Preparation for Commissioning 3%

3 NuMI Checkout 1%

4 Near Detector Checkout 0%

5 Administrative Approvals 18%

6 Operations Preparations 1%

6.1 Controls 2%

6.1.1 Database updates 0%

6.1.2 Setup parameter pages 0%

6.1.3 Setup alarms & limits 0%

6.1.4 Setup sequencers 0%

6.1.5 Define list of devices to data log 100%

6.1.6 Setup data logger 0%

6.1.7 Setup BLBM 0%

6.1.8 Setup BBM 0%

6.2 Administration & training 0%

6.2.1 Develop Search & Secure procedures 0%

6.2.2 Search & Secure training 0%

6.2.3 Develop Emergency Response
Procedures

0%

6.2.4 Emergency Response training 0%

6.2.5 Define requirements for access
Supervised/Controlled

0%

6.2.6 Define NuMI experts & call-in list 0%

6.2.7 Define criteria for min instrumentation
needed to operate

0%

6.2.8 Develop NuMI beam Operator training 0%
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6.2.9 Operator training on NuMI commissioning 0%

6.2.10 Develop mechanism for physically
checking inputs to the BPS 200 module

0%

7 NuMI Commissioning 0%

8 Main Injector - High Intensity 0%

9 Turnover to Operations 0%
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